

Risk Manager™ by NetIDEAS

Risk Manager by NetIDEAS is a simple secure web-based service that focuses on collaborative risk management for the extended enterprise.

The collaborative nature and embedded business process of Risk Manager puts your risks in the hands of the right people at the right time so they can assess the probability and consequence of a risk, then develop mitigation and contingency plans so you can achieve your goals

Manage Risks of Any Type

- Business
- Product
- Program or Project

Collaborate to Develop

- Solutions
- Contingencies
- Mitigation Plans

Business Benefits

- Proactive Risk Management Enabler
- Key contributors are engaged
- Tiered Aggregation (Risk, Risk Groups, Enterprise)

The screenshot displays the NetIDEAS Risk Manager interface. At the top, the browser address bar shows the URL: <https://www.netideasplm.com/NetIDEAS/Risk/riskAssessment.action?oid=nic.app.risk.biz.Risk:12655&confirmationMessage=asses...>. The application header includes the title 'NetIDEAS Risk Manager UNCLASSIFIED', a search bar, and a navigation menu with options: Dashboard, Risk Groups, Risks (selected), Reports, My Profile, and Help. A 'Create a New Risk' button is also present.

The main content area shows a risk assessment for the title 'Training Contractors may take longer than expected'. The state is 'Assessed' and the latest activity is 'Assessed on 12/16/2010'. The risk group is 'RAI Project Risks'. The assessment is categorized as 'Version 2 (latest)'. The probability is 25% and the consequence is Low.

Navigation tabs include Overview, Assessment (selected), Mitigation Plan, Contingency Plan, Resolution, Files & Links, and Activity Log. An 'Edit Assessment' link is also available.

Key metrics are displayed: Performance: good, Schedule: possible, Assessed Cost: \$ 300,000, Probability: 25%, and Expected Cost: \$ 75,000.

A risk matrix is shown with Probability on the y-axis (0-10, 11-30, 31-50, 51-70, 71-100) and Consequence on the x-axis (Very Low, Low, Medium, High, Very High). The current risk level is marked with an 'X' in the 'Low' consequence and '11-30' probability cell.

Additional information includes 'Re-Assess Date: 01/01/2011' and a 'Root Cause' section stating: 'Because of the complexity of the implementation, training could go past the schedules window'.

On the right side, there are sections for 'Files' (No Files are associated with the Assessment right now), 'Links' (No Links are associated with the Assessment right now), and 'Latest Activity on Assessment: Assessed by Jeff Kiesel on 12/16/2010. Modified Fields: Consequence, Assessed Cost, Schedule, Performance, Expected Cost, Probability, Re-Assess Date, Root Cause'.

The footer contains 'Risk Manager v3.0 Build Number 1004', '©2010 NetIDEAS, Inc. All Rights Reserved.', and 'UNCLASSIFIED'.

feedback